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Bridge Over Milwaukee River B-66-944



Project Location



Project Need

• Replace Structure B-66-944
− Existing bridge constructed in 1952 is structurally deficient and 

functionally obsolete

− Sufficiency rating of 36.1 out of 100

− Substandard 24’ clear roadway width



Existing Bridge Condition



Proposed Bridge Design

• Three span concrete haunched bridge.
− 40’ bridge width (12’ lanes, 8’ shoulders)

− Tubular Steel Railing Type M



Proposed Roadway Design

• Reconstruction of approach to new bridge

• Upgrade guardrail to current standards

• Realignment of Riverside Road Intersection



Preliminary Design



Construction 

• County A closed throughout construction
− Traffic detoured using County M, County H (Kohler 

Drive) and County H (Cigrand Drive)

− Access to local properties will be maintained 
throughout construction

• Riverside Road
− Closed during the initial phases of construction and 

during the reconstruction of the intersection.



Detour Routes



Project Schedule

November 1, 2023 60% Plans

December 2023 Final Plat

August 1, 2024 Final Plans

November 12, 2024 Project Bidding

2025 Construction



• 2025 Construction Season

Preliminary Construction Timeline

• Schedule is subject to change based on environmental coordination with the DNR.

Construction Schedule



Right-of-way

• New right-of-way required for the project
• In areas where the bridge and roadway are being widened

• For the relocation of Riverside Road

• Temporary easements
• In areas required for bridge construction and grading outside the 

existing right of way

• Final plat in December 2023
• Firm hired by Washington County will contact affected property 

owners in early 2024



Questions?
• Washington County contacts:

Ted Dumke, PLS
Washington County Project Manager
Ted.Dumke@washcowisco.gov
(262) 335-4436

• GRAEF contact:

Steve Schowalter, PE
Consultant Project Manager
Steven.Schowalter@graef-usa.com
(414) 266-9246


